

Project Implementation & Release Plan

Work Breakdown Structure, Sprint Schedule, Update Set Strategy & Governance

Project: Incident Management UI Policies & Client Scripts

Document Phase: Phase 4 — Project Planning Phase

Project Lead / PM: ServiceNow Delivery Lead

Target Environment: ServiceNow Dev → Test/QA → Prod

Methodology: Agile Scrum / 2-Week Sprint Cadence

Status: Approved Baseline Plan

1. PLANNING BASELINE & PROJECT OBJECTIVES

Following the formal completion and approval of the **Requirement Analysis Phase (Phase 2)** and **Project Design Phase (Phase 3)**, this **Project Planning Phase (Phase 4)** establishes the end-to-end execution roadmap. It translates architectural blueprints into actionable sprint backlogs, release milestones, resource allocations, and risk management strategies for configuring, testing, and deploying Client Scripts and UI Policies on the Incident table.

2. WORK BREAKDOWN STRUCTURE (WBS)

WBS Code	Work Package	Task Activities & Scope	Primary Owner	Duration
1.0	Sprint Setup & Governance	Configure scoped application/update sets, establish naming conventions, Git repository integration, and dev instance baseline.	SN Architect	2 Days
2.0	UI Policy Configuration	Build and unit-test UIP-INC-01 (Resolution Mandates), UIP-INC-02 (P1 Alert), UIP-INC-03 (Child Lock), and UIP-INC-04 (Contact Walk-in).	SN Developer	3 Days
3.0	Script Include & Client Scripts	Develop client-callable IncidentClientHelper (AbstractAjaxProcessor), CS-INC-01 (VIP onChange), and CS-INC-02 (Resolution onSubmit).	Senior Developer	4 Days
4.0	Testing & Cross-Platform QA	Automated ATF suite run, manual functional testing across UI16, Service Operations Workspace (SOW), and Mobile Agent.	QA / Test Lead	3 Days
5.0	User Acceptance Testing (UAT)	Service Desk agent validation, sign-off on field behaviours, performance latency audits, defect fixes.	Product Owner / QA	3 Days
6.0	Release & Hypercare	Production Update Set migration, back-out validation, post-go-live monitoring, and Phase 5 transition documentation.	Release Manager	2 Days

3. SPRINT SCHEDULE & KEY MILESTONES

Milestone / Sprint	Sprint Scope & Target Deliverables	Target Timeline	Type	Status
Sprint 1 (Build)	Configuration of UI Policies, Script Include, and Client Scripts in DEV. Dev unit tests passing at 100%.	Days 1 – 6	Development	Scheduled
Gate Review 1	Code review, best-practice health check (zero synchronous GlideRecord calls, execution order verified).	Day 7	Milestone Gate	Milestone
Sprint 2 (Test & UAT)	Deployment to TEST instance via Update Set. Cross-browser, SOW, and ATF validation. Business user sign-off.	Days 8 – 13	Validation	Scheduled
Gate Review 2	Production CAB (Change Advisory Board) approval and deployment authorization.	Day 14	Approval Gate	Milestone

Milestone / Sprint	Sprint Scope & Target Deliverables	Target Timeline	Type	Status
Sprint 3 (Deploy & Close)	Off-hours production migration, smoke testing, 48-hour hypercare period, Phase 5 closure handover.	Days 15 – 17	Deployment	Scheduled

4. UPDATE SET & MIGRATION STRATEGY

Update Set Packaging Hierarchy

- Parent Batch Set:**
INC_UI_ENHANCEMENT_V1.0_BATCH
- Child Set 1 (Backend):**
INC_UI_ENH_V1.0_ScriptInclude (Includes IncidentClientHelper)
- Child Set 2 (UI Policies):**
INC_UI_ENH_V1.0_UIPolicies (All 4 policies + actions)
- Child Set 3 (Client Scripts):**
INC_UI_ENH_V1.0_ClientScripts (All client-side scripts)

Migration Path & Rollback Protocols

- Pipeline:** Dev → Test (UAT / ATF) → Staging → Production.
- Conflict Pre-Check:** Execute preview on Test/Prod to catch skipped logs or colliding customizations before committing.
- Back-out Plan:** Dedicated Back-out Update Set generated prior to commit; documented procedure to revert states within 15 minutes.

5. RISK ASSESSMENT & MITIGATION MATRIX

Risk Item	Impact Description	Severity	Mitigation Strategy
Script Collision	Existing legacy client scripts on the Incident table conflict with new UI Policy conditions.	High	Execute comprehensive instance scan of existing Incident client scripts during Sprint 1 setup; disable overlapping legacy scripts.
SOW Incompatibility	Scripts using unsupported DOM APIs fail to execute in Service Operations Workspace.	High	Strictly mandate official g_form APIs; set UI Type to 'All'; include SOW workspace testing in the sprint acceptance criteria.
Performance Latency	Network latency on GlideAjax caller lookup introduces perceptible input lag for agents.	Medium	Employ asynchronous callbacks (getXMLAnswer); cache user profile responses client-side where repeated calls occur.
UAT Availability	Service Desk staff unable to participate in validation due to high incident volumes.	Medium	Pre-book dedicated 1-hour UAT testing slots across shifts; provide step-by-step test scripts with expected outcome cards.

6. PHASE 4 EXIT CRITERIA & NEXT PHASE TRANSITION

Planning Phase Sign-off: Formal approval of this plan authorizes the sprint kickoff into **Phase 5 (Execution, Testing & Implementation Phase)**.

Deliverable / Gate Criteria	Responsible Party	Target Standard	Sign-Off
Sprint Backlog & User Stories Baselined	Scrum Master / PM	100% story pointing agreed	Approved
Update Set Structure Configured	Lead ServiceNow Developer	Batch set naming compliant	Approved
Test Automation (ATF) Plan Ready	Quality Assurance Lead	4 core test cases scripted	Approved
Change Management (CAB) Pre-Filing	Release Manager	Standard Change Window secured	Approved